SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:39AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 014  Const Calendar Day: 970 Date: 05-May-2012 Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  03:30 PM Break: 00:30 Over Time:  08:00
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny, mild, light wind
Working Day If no, explain:
Di ary: Dispute
Cable Band =
May 5, 2012

Weather — clear, mild, light wind

ABF Work Shift — 0700 — 1530 (8 hours)

Location: South Side Span

Compactor: No. 4

Measurements:

Strap No. 10-2 True Height 780True Width800
(Compacted 5/4)Rotated Height 783Rotated Width796
Circumference 2490

(2 cross wires — down station, 1 outboard, 1 inboard)

Strap No. 10-3 True Height 782True Width800

Rotated Height 783Rotated Width798

Circumference 2494

(7 cross wires — down station, 1 outboard, 3 inboard, 3 bottom)

Strap No. 10-4 True Height 782True Width794
Rotated Height 784Rotated Width792
Circumference 2495

Strap No. 10-5 True Height 785True Width793
Rotated Height 785Rotated Width792
Circumference 2497

Strap No. 8-1True Height 782True Width795
(Cable Band)Rotated Height 784Rotated Width787
Circumference 2486

Strap No. 8-2True Height 780True Width795
(Cable Band)Rotated Height 784Rotated Width791
Circumference 2482

(3 cross wires — up station, 1 outboard, 2 bottom)
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 014  Date: 05-May-2012 Saturday

Strap No. 8-3 True Height 781True Width795
(Cable Band)Rotated Height 784Rotated Width790
Circumference 2484

Strap No. 8-4 compacted, not measured

Strap No. 8-5 compacted, straps not finished

Approximate distance covered this shift: 7.5 meters
Start strap no. 10-2 (compacted on 5/4 but not measured)
End strap no. 8-5 (compacted, one strap installed, one strap to be installed)

Miscellaneous
Ironworkers slowed down on production to avoid pinching wires. The platforms attached to the compactor

were removed because of low clearance to the catwalk. 10 feet of cable remained to be finished by the
end of work shift.

Labor(8 hours)
Christopher Biskner —Henry Hernandez, Stanley Dalie, Mathew Cochran, Ronny Chamberlain.

Laraine’s OT — 9 hours (Shift 0700 to 1630), Saturday

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 067 C-PWS-SUC.067 Compact Suspension Cables
AMERICAN BRIDGE/FLUOR, A JV
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